
T7.2 - Community portal infrastructure

- Internal evaluation phase to choose the suitable CMS, Wordpress (December-January)
- Set up of the platform and first configuration (January-February)
- First users with an editor role in the community portal, E. Masana and S. Jordan (March, 24th)
- First public version of the project portal <http://genius-project.csuc.cat> (March, 28th)
- First public version of the community portal <http://awindowtotheuniverse.csuc.cat> (March, 28th)
- Editor users sent to GENIUS WP leaders (March, 30th)

T7.3 - Community portal, outreach and academic activities

- Technical note including proposals on the Genius portal contents validated by the outreach coordinators (E. Masana / S. Jordan) (September 10th)
- Survey on main contents to be highlighted on the website homepage (February, 11th)
- The Executive Board is considering the creation of an Editorial Board to carry out a high-level supervision of the portal contents. A second level of collaborators might be defined when the Editorial Board is set up.
- Project's profile created on Twitter, @Genius_pr (March, 7th)