

# INAF-OATs IA2 status

- Some progress on the “standalone” TAP service
  - Auth&Auth tests
    - Some issues with Glassfish and certification
- Participation and discussion at IVOA level on developments for TAP and ADQL specifications
- Improvements in type mappings and other fixings on the general TAP application

# Plans

- Continue on
  - Keeping track of IVOA changes in the spec
  - Preparing standalone and VM solutions to be provided to ROE for collaboration
  - Progress on software documentation
    - Kind of lack of it currently